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Special Weather conditions (if any): N/A 
 
1. OVERFLIGHT MONITORING RESULTS:  
    Overflight Monitoring ceased upon the SCAT operations beginning.  Observations indicate that there have been  
    no significant changes to the wreck’s condition. 
 
 
2. OTHER REPORTS RECEIVED DURING THE WEEK: 
 
   Reports of oil: 
    No reports were received during the past week.  
 
 
3. OPERATIONS CONDUCTED DURING THE WEEK:  
 

(A) Protective Boom Maintenance: The booms in SKN-004, KSB-007, HMP-009 and NGE-001, reported as 
broken loose in previous reports have not been reattached.  Crews will re-attach these four sections once 
Spring/Summer Operations begin.Ov 
er flights reported boom remains in place. 
(B) Shoreline Response to reported oil: N/A 

 
(C) SCAT Surveys: SCAT Teams were in full operations this week with four teams; Two teams were ship 
based and two were helicopter based.  Approximately 180 shoreline segments were surveyed with 144 
recommended for No Further Treatment (these were reported as “No Oil Observed” or the small amounts of oil 
observed were removed during the survey).  To date, approximately 56 shoreline segments have some form of 
clean-up recommended.   

None c 
 
4. WATER QUALITY MONITORING:  
 

The sampling, inspection and survey work being conducted as part of the winter operations plan concluded on 
March 25th when the last Unalaska pollock processor completed the seasons catch.  The processors will continue 
to monitor their water intakes as they process cod, halibut, and other fish species during future fish processing 
activities. 

 
 
 
 
 



5. PROGRESS ON PREPARATIONS FOR SPRING OPERATIONS:  
 

(A) Vessels: The vessels involved in clean-up activities have started arriving in Dutch Harbor and are making 
preparations for the up-coming operations.  Prior to starting operations, all of the vessels will be inspected by 
the State of Alaska and U.S. Coast Guard for compliance with Federal and State laws.  Clean-up workers will 
begin arriving this week and will be assigned to berthing vessels.  Safety training and vessel orientation will be 
provided before the vessels depart Dutch Harbor.   
(B) Communications: The installation of antennae to improve cell service between and to the western bays 
will be delayed until near the end of April by late arrival of equipment.  The FCC permit has been granted.  A 
permit application for land use has been filed with USFWS. 

 
(C) HAZWOPER Training: The final course will be conducted during the second week in May.   
 
(D) Shoreline Treatment Advisory Group 
The Shoreline Treatment Advisory Group (STAG) began meeting this past week to work through the Shoreline 
Inspection Report (SIR) and Shoreline Treatment Recommendation Transmittal (STRT) forms submitted by the 
SCAT Teams.  The STAG has started reviewing the constraints and clean-up methods reported in this process 
and moving all recommendations towards eventual sign-off by the Unified Command.  This team will only 
meet periodically as SIR and STRT forms are completed and routed for approval. 

 
(E) Permitting Issues for the Upcoming Spring/Summer Operations Period 
The Environmental Unit surveyed two high priority anadromous streams to ensure that the proposed clean-up 
methods meet the requirements of the permits issued by the Alaska DNR.  The DNR’s Fish Habitat permits for 
manual clean-up were received, copied and originals sent to Documentation. 
 
 

 
6. PERSONNEL DEVELOPMENTS/CHANGES: 
 

Leslie Pearson has replaced Gary Folley as SOSC. 
 
Staffing levels are continuing to increase in preparation for the start of Spring/Summer Operations.  
 

 
7. OTHER ITEMS TO REPORT:   
 
A FAA Temporary Flight Restriction remains in effect for a 5 nautical mile radius around the location of the wreck. 
 
Submitted by: 
 
Howard Hile, RPIC/Leslie Pearson, SOSC/Capt. Ron Morris, FOSC 
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