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( Weather Report 1 
Incident: Response - GC2 Oil Transit Line Release 

Period: Period 8 IAP (3/8/2006 19:OO - 3/9/2006 19:OO) 

Prepared By: Section, Planning at 3/8/2006 14:OO 

Version Name: 03/08/2006 1400 

( Present Conditions 1 
Wind Speed: 

Wind Direction From The: 

Air Temperature: 

Barometric Pressure: 

Humidity: 

Visibility: 

Ceiling: 

Next High Tide (Time): 

Next High Tide (Height): 

Sunrise: 

20 

-20 Fahrenheit 

3 miles 

07:48 

Wave Height: 

Wave Direction: 

Swell Height: 

Swell Interval: 

Current Speed: 

Current Direction Toward: 

Water Temperature: 

Next Low Tide (Time): 

Next Low Tide (Height): 

Sunset: 18:25 

Notes: Windchill at -49 F 
Today ... Mostly cloudy with a chance of snow. Highs 10 to 15 below zero. West winds 10 to 15 mph. 
Tonight ... Mostly cloudy. Flurries. Lows 20 to 30 below zero. West winds 10 to 20 mph. Wind chill to 52 below. 

( 24 Hour Forecast 1 
Sunrise: 

High Tide (Time): 

High Tide (Height): 

Low Tide (Time): 

Low Tide (Height): 

07:43 

Forecast: Thursday ... Mostly cloudy. Flurries in the morning. Highs 15 below to 20 below zero. West winds 5 to 15 mph. 
Thursday Night ... Mostly cloudy. Lows around 35 below. West winds 5 to 10 mph. Wind chill to 59 below. 

( 48 Hour Forecast 1 

Sunset: 

High Tide (Time): 

High Tide (Height): 

Low Tide (Time): 

Low Tide (Height): 

Sunrise: 

High Tide (Time): 

High Tide (Height): 

Low Tide (Time): 

Low Tide (Height): 

1827 

07:38 

Forecast: Thursday ... Mostly cloudy. Flurries in the morning. Highs 15 below to 20 below zero. West winds 5 to 15 mph. 
Thursday Night ... Mostly cloudy. Lows around 35 below. West winds 5 to 10 mph. 
Friday ... Partly cloudy. Highs 20 below to 25 below zero. Southwest winds 5 mph. 
Friday Night ... Partly cloudy. Lows near 35 below. 
Saturday ... Partly cloudy. Highs near 15 below. 
Saturday Night ... Partly cloudy. Lows near 20 below. 
Sunday ... Mostly cloudy. Highs near 5 below. 
Sunday Night ... Mostly cloudy with a chance of snow. Lows near 15 below. 
Monday ... Mostly cloudy. Highs near zero. 
Monday Night ... Mostly cloudy. Lows near 10 below. 
Tuesday ... Partly cloudy. Highs near zero. 

Sunset: 

High Tide (Time): 

High Tide (Height): 

Low Tide (Time): 

Low Tide (Height): 

18:31 
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F n t :  Response - G C ~ I  Transit Line Release I Prepared By: Section, Planning 

I Period: Period 8 IAP (31812006 19:OO - 3/9/2006 19:OO) I Version Name: GC2 Transit Line Spill INCIDENT Map 3/7/06 I 
GC2 Transit Line S ~ i l l  INCIDENT Map 3n/06 
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[ ICS 202 - General Response Objectives 1 
Incident: Response - GC2 Oil Transit Line Release I Prepared By: Section, Planning at 3/7/2006 19:40 

INO Injuries to Responders I 

Period: Period 8 IAP (3/8/2006 19:OO - 3/9/2006 19:OO) 

lobtain source control I 

Version Name: Approved Period 8 03/08/06 1 100 

Temporay source control has been obtained as of 3-7-06 

( Overall and Tactical Objectives ) 

1 Uonifor delineation of affected area 

Assigned To 

Operations Section A( 
I 

lblaintain containment of Affected Areas 

Status 

Complete 

Continue cleanup and recovery operations 

lldentify Wildlife Concerns (Continue to Evaluate Potential Wildlife Concerns) 

IControl of Information - Document all activities - Release to appropriate agencies & organizations only I 
Continue to manage waste appropriately. I 

( Approved By 1 
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[ ICS 204 - Assignment List 1 
Incident: Response - GC2 Oil Transit Line Release 

Prepared By Signature: Task Force: 

Approved By Signature: 

Operations Personnel 

Title Person I Radio 1 Phone Pager 

I Day On-Scene Commander I Harrington, Henry 1 37 1659-48794880 I 1 
Day On-Scene Commander Deputy Heily, Tim 37 659-487914880 -- 
Dav O~erations Section Chief Bixbie. Jerrv 659-847918478 

I Day Operations Section Deputy I McCaa, Adrian I 1 659-847918478 I 1 
I Day Site Safety Officer I Rhymes, Jay 1 37 1659-487914880 I 1 
Day Source Control Team Leader 

Night -- 
Niaht On-Scene Commander Poaue. Cleve C. 37 659-487914880 

I Night On-Scene Commander Deputy I O'Brien, Royce 1 37 1659-487914880 I 1 
I Night Operations Section Chief I Rodriquez, Ricardo "Rick" I 1 659-847918478 I 1 
Night Operations Section Deputy Walker, Bob 

Niaht Site Safetv Officer Koenia. Al 37 

659-847918478 
-- 

659-487914880 

Night Source Control Team Leader 

( Incident Resources - Equipment 1 

( Assignments 1 

Carlile Transportation Syster I Vehicle 1 Tractor Trailer 1 2 each 

1 Preparation of pipe, inspection, and installation of permanent sleeve. 

Supplier 

1 Assigned 

( Special Instructions for Division I Group 1 
Take impression of hole area and UT exact leak location if possible. 

Source Control 

Quantity 

( Description of Work 1 

Resource Type 

1 Preparation of pipe, inspection, and installation of permanent sleeve. 

Size Description 

( Location of Work 1 
Caribou Crossing 1. 

Status 

( Special Site-Specific Safety Considerations I 
Continous monitoring of tented area. 
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I I ICS 204 - Assianment List 1 I 
I Incident: R ~ S D O ~ S ~  - GC2 Oil Transit Line Release I Branch: Field Command I 
I Period: Period 8 IAP (31812006 19:OO - 3/9/2006 19:OO) 1 DivisionlGroup: Fluid Recovery I 

Approved By Signature: 

Operations Personnel 

Title Person Radio Phone 

Day On-Scene Commander Harriugton, Henry 37 659-487914880 -- 
Dav On-Scene Commander De~utv  Heilv. Tim 37 659-487914880 

Prepared By Signature: 

I Day Operations Section Chief I Bixby, Jerry I 1 659-847918478 I 1 

Task Force: 

Day Operations Section Deputy ( McCaa, Adrian I 1 659-847918478 I 1 

I Day Spill Unit Leader I Henry, Walt 137 1 I 1 

Day Recovery # I  Leader 

Day Recovery #2 Leader 

Dav Site Safetv Officer 

1 Night 

Ramirez, Laurence 

Chapman, Bryan 

Rhvmes. Jav 

I Night Operations Section Deputy I Walker, Bob I 1 659-847918478 1 1 

Night On-Scene Commander 

Night On-Scene Commander Deputy 

I Night Recovery #1 Leader I Owens, Jose 137 1 I I 

37 

37 

37 659-487914880 

Pogue, Cleve C. 

O'Brien, Royce 

Niaht O~erations Section Chief Rodriauez. Ricardo "Rick" 

Night Recovery #2 Leader 

Night Site Safety Officer 

Night Spill Unit Leader 

I Enviromental - woa I Storage: Solid I Plastic tubs- ( 4 each I 1 Assigned 1 

659-847918478 

37 

37 

Craig Taylor Equipment: Heavy Bobcat 1 each -- 
Alaska Clean Seas Pumps DOP 160 Auger Purr 1 each 

Stores Stock Storage: Liquid 300 Gal tote 1 each -- 
BP EOA Fire D e ~ t  Storaae: Liauid 300 Gal totes 2 each 

I VECO Alaska, Inc. I Vacuum Truck 1300bbl 1 2 each 1 300 barrel( I Assigned 1 

659-487914880 

659-487914880 -- 

Wade, Bill 

Koenig, Al 

Serra, Joe 

( Incident Resources - Equipment 1 

each 

37 

37 

37 

VECO Alaska, Inc. 

Lynden Logistics Inc. 

Sourdough Express, Inc. 

I fluid ~ e c o  ven/ 1 

659-487914880 

Status 

Assigned 

EnroutelSourced 

EnroutelSourced 

c Incident Resources - Manpower 1 

I conam 1 Manpower: Operator I Bobcat operators Nit 1 4 each I each ( ~ s s i ~ n e d  I 

Fluid Recovery 

Supplier 

1 

Vacuum Truck 

Vacuum Truck 

Vacuum Truck 

Supplier 

I Alaska Clean Seas I Manpower: Responder I Manpower: Mechanic 1 2 each I 1 Assigned I 

Description Resource Type 

I ~ e n c o  I Manpower: Responder 1 Recovery # I  Night p11 1 each 1 each 1 ~ssigned I 

Super Sucker I #360 

Tractor Trailer 

Tractor Trailer 

Resource Type 

Quantity 

Description 1 Quantity I Size I Status 

Penco I Manpower: Responder I Recovery #2 Night pl 1 3 each I each 1 Assigned 

Size 

1 each 

3 each 

1 each 

Trident Services, Inc. ] Manpower: Responder 1 Recovery # I  Night p11 1 each 

I Trident Services, Inc. I Manpower: Responder I Recovery #3 Night pl 1 3 each I each 1 ~ssigned I 

Assigned 

Assigned 

Assigned 

each Assigned 
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Incident: Response - GC2 Oil Transit Line Release 

Period: Period 8 IAP (31812006 19:OO - 3/9/2006 19:OO) 

Prepared By Signature: 

Approved By Signature: 

I f Assianrnents 1 I 

Branch: Field Command 

DivisionlGroup: Fluid Recovery 

Task Force: 

Trident Services, Inc. I Manpower: Responder I Recovery #4 Night p( 1 4 each I each 

1. Continue to recover spilled product with 2 vacuum trucks and positive displacement pump to enhance free oil recovery. 
2. If possible, additional vacuum trucks will be brought in to recover spilled product. Physical access is the limiting factor. 

Assigned 

( Special Instructions for Division I Group 1 
Deploy snow fences to protect spill site. 

( Incident Resources - Manpower 1 

( Tactical Obiective 1 

Supplier 

1 Tactics: R-6 

( Description of Work 1 

Fluid Reco vew 

1. Continue to recover spilled product with vacuum trucks. If needed, additional vacuum trucks will be brought in. 
Physical access is the limiting factor. 
2. Maintain the ability to deploy containment (tactic C-I), if product movement is detected beyond the delineated area. 
3. Evaluate the use of smaller vac trucks on the north side simultaneously with the vac trucks on the south side. 

Resource Type 

I Location of Work 1 I 

Quantity Description 

I Impacted area I 
( Special Site-Specific Safety Considerations 1 

Personnel must be briefed on the associated potential hazards andlor trained on the use of the equipment if necessary. 
Close supervision will be required to ensure that this operation is conducted safely. Safety will monitor this activity closely 
as the addition of heat may result in the breakout of benzene and flammable vapors. If this occurs, control methods will be 

Size 

1 implemented. 

Status 

I ICS 204 - Assignment List I Printed: 3/8/2006 15:25 1 Page 2 of 2 1 @ 1997-2006 dbSoft, Inc. I 



( ICS 204 - Assignment List 1 

Night Spill Unit Leader I Serra, Joe 137 1 I 1 

Incident: Response - GC2 Oil Transit Line Release Branch: Field Command 

Period: Period 8 IAP (31812006 19:OO - 31912006 19:OO) 

Prepared By Signature: 

Approved By Signature: 

Night On-Scene Commander Deputy I O'Brien, Royce 1 37 1659-487914880 I 1 

Task Force: 

Night Site Safety Officer 

Night Operations Section Deputy 

Night Operations Section Chief 

I Night On-Scene Commander I Pogue, Cleve C. 1 37 1659-487914880 I 1 

Operations Personnel 

Title Person I Radio I Phone Pager 

Koenig, Al 

Walker, Bob 

Rodriquez, Ricardo "Rick" 

Day Operations Section Chief I Bixby, Jerry 1 1 659-847918478 I I 

Day Spill Unit Leader 

Day Site Safety Officer 

Dav O~erations Section De~utv  

37 

I - .  I I I 

Night 

( Assignments 1 

659-487914880 

659-847918478 

659-847918478 

Henry, Walt 

Rhymes, Jay 

McCaa. Adrian 

Day On-Scene Commander Deputy 

Dav On-Scene Commander 

Recovery of contaminated snow and transport to CC-2A. 

( Special Instructions for Division 1 Group 1 
Snow to be stockpiled for future meltirlg operations. 

37 

37 

Heily, Tim 

Harrinaton, Henry 

( Tactical Objective 1 
Tactic : R1 & R3 

659-487914880 

659-847918478 

( Description of Work 1 

37 

37 

Push snow under pipeline using bobcats. 
Pick snow up with loaders and load onto dump trucks for transport to CC-2A 

659-487914880 

659-487914880 

( Location of Work 1 
North side of spill area. and CC-2A 

( Special Site-Specific Safety Considerations 1 
Ensure proper clearance under gas pipeline when using bobcats. 
Ensure fiber optic cable is out of harms way. 
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Day Site Safety Officer 

Night 

Night Operations Section Chief 

Night Operations Section Deputy 

Night On-Scene Commander 

Night On-Scene Commander Deputy 

Night Spill Unit Leader 

Night Decon Group Leader 

Night Safety Officer 

Rhymes, Jay 

Rodriquez, Ricardo "Rick" 

Walker, Bob 

Pogue, Cleve C. 

O'Brien, Royce 

Serra, Joe 

Schuss, Larry 

Koenig, Al 

( Incident Resources - Equipment 1 

37 

37 

37 

37 

37 

37 

659-487914880 

659-847918478 

659-847918478 

659-487914880 

659-487914880 

659-487914880 

Description Supplier Status Quantity Resource Type 

Decon 

Size 

BP EOA SRT Storage: Solid Tote to store sarane) 3 each --- 
1 each 

1 each -- 

To be determined 

BP Alaska 

Assigned 

Alaska Clean Seas Trailer Decon Unit-SA4 1 each Assigned 

Trailer 

Trailer 

Decon Unit TRLV-20 

Decon Unit TRLV-20 

c Incident Resources - Manpower 1 
Supplier Size Status Resource Type 

- 

Decon 

Description 

Penco 

Trident Services, Inc. 

Quantity 

2 each 

2 each 

Manpower: Responder 

Manpower: Responder 

( Assignments 1 
Equipment and Personnel Decontamination 

( Special Instructions for Division / Group 1 
Ensure all personnel enter and exit through a decon station at each site. 
Ensure proper tracking of personnel through decon areas. 

( Tactical Objective 1 
Tactic S-6 

( Description of Work 1 
Decontaminate personnel and equipment as necessary. 

each 

each 

Decon Night personr 

Decon Night personr 

ICS 204 -Assignment List 

Assigned 

Assigned 
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( ICS 204 - Assignment List 1 
Incident: Response - GC2 Oil Transit Line Release I Branch: Field Command 

Period: Period 8 IAP (31812006 19:OO - 3/9/2006 19:OO) 1 DivisionlGroup: Decon 

Prepared By Signature: I Task Force: 

Approved By Signature: 

( Location of Work 'I 
Edge of the hot zone at the pipeline site 

ICS 204 - Assignment List Printed: 3/8/2006 15:25 I Page 2 of 2 I @ 1997-2006 dbsoft, 



[ ICS 204 - Assinnment List I 

I Day On-Scene Commander I Harrington, Henry 1 37 1659-487914880 I 1 

Incident: Response - GC2 Oil Transit Line Release 

Period: Period 8 IAP (31812006 19:OO - 3/9/2006 19:OO) 

I Day On-Scene Commander Deputy I Heily, Tim 1 37 1659-487914880 I 1 

Branch: Field Command 

DivisionIGroup: Safety 

I Day Safety Officer 1 Langley, Pete I 1 659-8238 I 1 

Prepared By Signature: 

Approved By Signature: 

[ Operations Personnel 1 
Title Person Radio Phone 

Day Operations Section Chief Bixby, Jerry 659-847918478 -- 
Dav Operations Section De~utv  McCaa. Adrian 659-847918478 

I Night Operations Section Chief I Rodriquez, Ricardo "Rick" I 1 659-847918478 I I 

Day Site Safety Officer 

Niaht 

I Night Operations Section Deputy I Walker, Bob I 1 659-847818479 I I 

Rhymes, Jay 

Night Site Safety Officer I Koenig, Al 1 37 1 659-487914880 

( Assignments 1 
Monitor site and personnel safety. 

Night On-Scene Commander 

Night On-Scene Commander Deputy 

Niaht Safetv Officer 

( Special Instructions for Division I Group 1 
Pay particular attention to out-of-area personnel regarding cold weather safety. Perform continuous monitoring for 
potential health hazards. 

37 

[ Tactical Objective 1 
Tactics S-1, S-2, S-3, S-4, S-5 

659-487914880 

Pogue, Cleve C. 

O'Brien, Royce 

Watson. James A. "Jimmv" 

( Description of Work 1 
1. Continue air monitoring for hazardous fumes (heath & explosive). 
2. Ensure appropriate level of PPE for the environmental conditions (protection from weather, product exposure - 
respiratory & contact). 
3. Watch for slip, trips and falls on uneven work surfaces. 
4. Review & update as necessary site health & safety plan. 

[ Location of Work 1 
At all incident areas. 

37 

37 

[ Special Site-Specific Safety Considerations 1 
PPE appropriate with associated level of risk & exposure. 
Monitor gravel embankment and excavation area site after tent is erected and heat introduced. (SluffingIEngolfment 

659-487914880 

659-487914880 

659-8238 

concern) 
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659-847918478 

Fleet Environmental Service: 

Alaska Clean Seas 

Stores Stock 

Generator 

Pumps 

Sorbent: Pads 

Staging Area I-  Santa Fe Pad 

Generator for Smoke 

3' Lamor pump 

ABSORB CID 2400 

BPXISRT 

AirPORT RENTAL 

Alaska Clean Seas 

Incident Mgmt Svcs Steward 

VECO Alaska, Inc. 

VECO Alaska, Inc. 

VECO Alaska, Inc. 

1 each 

1 each 

50 each 

Air Compressor 

Bobcat 

Hot water truck - Ass 

dell laptop computer! 

Heater 

Heater 

Heater 

Air Compressor 

Equipment: Heavy 

Equipment: Heavy 

Equipment: Small 

Equipment: Small 

Equipment: Small 

Equipment: Small 

ICS 204 - Assignment List 

each 

1 each 

1 each 

1 each 

2 each 

1 each 

1 each 

1 each 

Assigned 

EnroutelSourced 

Assigned 

Printed: 3/8/2006 15:25 

each 

each 

each 

Assigned 

Assigned 

EnroutelSourced 

Assigned 

Assigned 

At Staging 

At Staging 

Page 1 of 6 @ 1997-2006 dbsofi, Inc. 



I ICS 204 - Assianment List 1 1 
- -  

f i t :  Response - GC2 Oil Transit Line Release I Branch: Field Command 

I Period: Period 8 IAP (31812006 19:OO - 3/9/2006 19:OO) 1 DivisionlGroup: Staging I 
I Prepared By Signature: I Task Force: I 
Approved By Signature: 

( Incident Resources - Equipment 1 

BP Alaska 

CPAD WHSE 

BPWSRT 

I Alaska Clean Seas 1 Generator I diesel generators I 1 each 1 10 kw 1 ~ss igned 1 

Supplier 

I Alaska Clean Seas 1 Generator I diesel generators 1 2 each I 1 Assigned 1 

Staging Area 7- Santa Fe Pad 
Best Buy/ Compucom I Equipment: Small I hp office jet all in on€ 1 2 each I I EnroutelSourced 

Quantity 

Equipment: Small 

Equipment: Small 

BPWSRT 

BPWSRT 

Resource Type Size Description 

MOUSE 

Spater Power Pack 

I VECO Alaska, Inc. 

Status 

Generator 

Generator 

Portable Toilets 

I BPXNMS 1 pumps I Diaphram Pump - PC I 1 each I I At Staging I 

2 each 

1 each 

I BPXNMS 1 pumps I Diaphram Pump - PC I 1 each I I At Staging I 

EnroutelSourced 

At Staging 

Generator ---- 
Generator - GIVEG-0 

Envirovac 

I Alaska Clean Seas I Storage: Liquid I Portable Tank - TKFI 1 each I I At Staging I 

1 each 

2 each 

1 each 

Alaska Clean Seas 

B PX 

Alaska Clean Seas 

I ConocoPhillips 1 Trailer I King Trailer - ASVlTr I 1 each I I ~t Staging 1 

2 kw 

each 

Pumps 

Pumps 

Storage: Liquid 

Alaska Clean Seas 

Alaska Clean Seas 

I BPAlaska 1 Trailer I Warmup Shack WAF I 1 each I 1 Assigned 1 

At Staging 

Assigned 

Diaphram Pump Kit 

Sykes Pump 

Portable Tank - TKF 

Storage: Liquid 

Storage: Liquid 

VECO Alaska, Inc. 

BPXNIVIS 

1 each 

1 each 

1 each 

Portable Tank - TKF  

Portable Tank - TKF 

BPXISRT 

SRT 

BP Alaska 1 Vehicle I MCC I 1 each 

I Heavy Equipment 1 Crane I Crane 65ton I 1 each I 1 Assigned I 

At Staging 

At Staging 

At Staging 

Bob Cat Trailer - T r l ~  

Command TrailerlFo 

Trailer 

Trailer 

Vacuum Truck 

Vehicle 

1 Assigned 

To be determined I Lighting I Light Plant I 1 each 

Conam 

1 each 

1 each 

Staging Area 2- @Pad 
Alaska Clean Seas I Equipment: Heavy I Back hoe (John Dee, 1 1 each I 1 Assigned 

1 Assigned 

At Staging 

1 each 

1 each 

Vac trucks 

Bob Cat Truck 

Staging Area 3- GC-2 Road Side 

I Central dispatch -VECO I Equipment: Heavy I Hot Water Truck #85 1 1 each I 1 Assigned I 

At Staging 

Assigned 

I BP Heavy Equip I Equipment: Heavy 1 Stinger I 1 each I 1 Released I 

2 each 

1 each 

Equipment: Heavy 

Equipment: Heavy 

BP Alaska 

6 each 

1 each 

Dovetail bed dump tr 

Heavy Equipment 

300 barrel( 

At Staging 

Enroute/Sourced 

Alaska Clean Seas 

BP Alaska 

At Staging 

At Staging 

Equipment: Heavy 

Equipment: Small 

Fire Fighting Equipmen. 

Fire Fighting Equipmen, BP Alaska 

I BPAlaska I Fire Fighting Equipmen. I mobile fire extinguist 1 1 each I 1 Assigned I 

water truck and oper; 

Ice Auger 

30# fire extinguisher 

Fire Extinguisher 

1 ICS 204 - Assignment List Printed: 3/8/2006 15:25 I Page 2 of 6 I O 1997-2006 dbSoft, Inc. 
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Assigned 

Assigned 

Assigned 
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( ICS 204 - Assignment List 1 
Incident: Response - GC2 Oil Transit Line Release 

Period: Period 8 IAP (31812006 19:OO - 3/9/2006 19:OO) 

Prepared By Signature: 

Approved By Signature: 

Branch: Field Command 

DivisionlGroup: Staging 

Task Force: 

Incident Resources - Equipment 1 
Supplier Quantity Resource Type 

Staging Area 3- GC-2 Road Side 

Size Description Status 

Assigned 

60 kw 

Assigned 

Assigned 

Alaska Clean Seas Generator 15 kw generators 2 each 

Alaska Clean Seas 

Alaska Clean Seas 

ortable Toilets 

Generator 

Generator 

Brooks Range Supply Inc. 

Brooks Range Supply Inc. 

VECO Alaska, Inc. 

Stores Stock 

5 kw Generator: tag 

diesel Generators 

Alaska Clean Seas 

Tool Room 

Equipment: Small 

Equipment: Small 

Equipment: Small 

Equipment: Small 

pp 

2 each 

1 each 

diesel Generators 

Generator 4-6 KW 

Generator 

Generator 

ICS 204 - Assignment List 

3 each 

4 each 

Fence post 

fence posts 

Heater 

liner 

Printed: 3/8/2006 15:25 

45 each 

15 each 

2 each 

2 each 
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EnroutelSourced 
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( Period: Period 8 IAP (31812006 19:OO - 31912006 19:OO) 1 DivisionIGroup: Staging 

[ ICS 204 - Assignment List ) 
Incident: Response - GC2 Oil Transit Line Release I Branch: Field Command 

I Prepared By Signature: 

~ 
I Task Force: 

Approved By Signature: 

( Incident Resources - Equipment 1 

I To be determined 1 Generator 1 Generators I 1 each I I At Staging 1 

Supplier 

BP Alaska 

BP Alaska 

BP Alaska 

I To be determined 1 Generator 1 Generators I 1 each I I At Staging 1 
To be determined Generator Generators -- 
To be determined Generator Generators 1 each At Staging 

Staging Area 4- Ice Pad off Q-Pad 

Resource Type 

Equipment: Small 

Equipment: Small 

Equipment: Small 

I To be determined 1 Generator 1 Generators I 1 each I I At Staging 1 
I To be determined 1 Generator 1 Generators I 1 each I I ~t Staging 1 

Description 

Tioga Heater 

tioga heaters 

tioga heaters 

I To be determined 1 Generator 1 Generators I 1 each I I At Staging 1 

Quantity 

5 each 

1 each 

1 each 

I VECO Alaska, Inc. I Lighting 1 82-1 67 ( 1 each I 1 Assigned 1 

Assigned 

Assigned 

Assigned 

VECO Alaska, Inc. 

VECO Alaska, Inc. 

VECO Alaska, Inc. 

Size 

I Alaska Clean Seas I Lighting I FLQ-0002-30 I 1 each I 1 Assigned 1 

Status 

Lighting 

Lighting 

Lighting 

VECO Alaska, Inc. 

VECO Alaska, Inc. 

Alaska Clean Seas 

I Alaska Clean Seas I Lighting I FLQ-0003-30 I 1 each I 1 Assigned 1 
I Alaska Clean Seas I Lighting I FLQ-0004-30 I 1 each I 1 Assigned 1 

82-1 57 

82-1 58 

82-1 63 

Lighting 

Lighting 

Liahtina 

I Alaska Clean Seas 1 Lighting I FLQ-0020 I 1 each I 1 Assigned 1 

1 each 

1 each 

1 each 

82-1 72 

82-1 78 

FLQ-0001-30 

Alaska Clean Seas 

Alaska Clean Seas 

I Alaska Clean Seas 1 Lighting I FLQ-0021 I 1 each I 1 Assigned I 

Assigned 

Assigned 

Assigned 

1 each 

1 each 

1 each 

Lighting 

Liahtina 

I Stores Stock 1 Sorbent 1 absorb 13 each I 1 Assigned 1 

Assigned 

Assigned 

Assianed 

VECO Alaska, Inc. 

Alaska Clean Seas 

SRT- EOA 

Stores Stock 

I Stores Stock I Sorbent: Pads I Sorbent Pad Catid 2r 1 87 each I 1 Assigned 1 

FLQ-0016 

FLQ-0017 

I I I I I - I 

Alaska Clean Seas I Storage: Liauid I fuel tank (500 gal die I 1 each 1 500 nallon(1 ~ss inned 

Lighting 

Portable Toilets 

Portable Toilets 

Sorbent 

I BPAlaska 1 Trailer I Mechanic TRLV-200. I 1 each I 1 Assigned 1 

1 each 

1 each 

I SRT 1 Trailer I SAM Office SAMO-0 I 1 each I 1 Assigned I 

Assigned 

Assianed 

Light Plants 

Enviro Vac POTY-24 

Envirovac VAND-33( 

20' X 100' VlSQUEEl 

I Fairweather, Inc. 1 Trailer I Smoke Shack I 1 each I I ~t Staging I 

2 each 

1 each 

1 each 

2 each 

EnroutelSourced 

Assigned 

Assigned 

Assianed 

Alaska Clean Seas 

SRT EOA 

Heavy Eaui~ment 

ICS 204 - Assignment List 

Trailer 

Trailer 

Trailer 
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Snowmachine Traile 

Staging Trailer VAN[ 

trailer mechanic 

1 each 

1 each 

1 each 

Assigned 

Assigned 

Assianed 



I [ ICS 204 - Assianment List 1 I 
I Incident: Response - GC2 Oil Transit Line Release I Branch: Field Command I 
I Period: Period 8 IAP (31812006 19:OO - 3/9/2006 19:OO) 1 DivisionIGroup: Staging I 
I Prepared By Signature: I Task Force: I 
Approved By Signature: 

lncident Resources - Equipment 

Supplier Resource Type 

Alaska Clean Seas ( Trailer I TRLV-2004 I 1 each I 1 Assigned 

I Alaska Clean Seas 1 Trailer I Warmup Shack WAF I 1 each I 1 Assigned 1 
BP Alaska 

I Communications I Manpower: Operator I Hook up communica.I 1 each I 1 Released I 

( Incident Resources - Manpower 1 

1 staging ~ r e a  1- Santa Fe Pad 

Vehicle: Rescue 1 Ambulance I 1 each 

Supplier 

I BP Alaska I Manpower: Responder I Mutal Aide 1 12 each I each 1 ~ s s i ~ n e d  I 

1 Assigned 

I Materials Group C-Pad I Manpower: Responder I Night Expediter I 1 each I 1 Assigned I 

Resource Type Description I Quantity I Size I Status 

BP Alaska I Manpower: Supervisor I Supervisor 

I VECO Alaska, Inc. 1 Manpower: Operator 1 ELECTRICIAN I 1 each I 1 Assigned I 

Security 1 Manpower: Responder I Secrity to man Q-apc 1 1 each 

I BP Alaska I Manpower: Operator I Equip Operator I 1 each I 1 Assigned 1 

Sta-gin-q Area 2- Q-Pad 

1 each 

1 Assigned 

I Heavy Equipment I Manpower: Operator I Equipment Operator: 1 2 each I each 1 Assigned 1 

1 Assigned 

Staging Area 3- GC-2 Road Side 

I VECO Alaska, Inc. I Manpower: Operator I Insulation Crew 1 4 each I each 1 Demobilized 1 

I Acuren I Manpower: Responder I Delineation #1 Night I 1 each I each I ~t staging I 

VECO Alaska, Inc. 

Bell & Assoc 

I ~ e n c o  I Manpower: Responder I Delineation #1 Night 12 each I each I At Staging I 

Manpower: Operator 

Man~ower: O~erator 

I AES I Manpower: Responder I Field Aide Night I 1 each I each 1 Assigned I 

AES 

Trident Services, Inc. 

Purcel Security 

I Jim Jones, Fire Dept I Manpower: Responder I Fire Dept at spill site I 1 each I 1 Assigned 1 

Scaffolders 

Survevors 

Manpower: Responder 

Manpower: Responder 

Manpower: Responder 

I VECO Alaska, Inc. I Manpower: Responder I personell for IAP dati I 1 each 1 1900 1 ~ s s i ~ n e d  I 

4 each 

4 each 

VECO Alaska, Inc. 

BP Alaska 

Purcel Security 

I APC I Manpower: Responder I Staging personell I 1 each I 1 Assigned I 

Assigned 

Assianed 

Delineation #2 Night 

Delineation #2 Night 

exit checkpoint 

Manpower: Responder 

Manpower: Responder 

Manpower: Responder 

1 each 

3 each 

1 each 

North Star TL Ken Wood I Manpower: Responder I TinalDave night creM 1 2 each 

La borers 

Medic 

Night Security Guard 

Assigned 

Communications 

BP Heavy Equip 

Heavy Equipment 

each 

each 

Stagin-g Area 4- Ice Pad off Q-Pad 

ICS 204 - Assignment List 

At Staging 

At Staging 

Assigned 

2 each 

1 each 

1 each 

Manpower: Operator 

Manpower: Operator 

Manpower: Operator 
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each 

microwave system al 

Operator 

Operator Dump Truc 

Assigned 

Assigned 

At Staging 

1 each 

1 each 

1 each 

each Demobilized 

Assigned 

Assigned 



[ ICS 204 - Assignment List 1 
Incident: Response - GC2 Oil Transit Line Release I Branch: Field Command 

I Period: Period 8 IAP (31812006 19:OO - 31912006 19:OO) 1 DivisionIGroup: Staging I 
I Prepared By Signature: I Task Force: I 

1 staging ~ r e a  4- Ice Pad off Q-Pad I 

Approved By Signature: 

( Incident Resources - Manpower 1 

I Heavy Equipment ( IManpower: Operator I Operator Dump Truc I 1 each I 1 Assigned 1 

Supplier 

I Heavy Equipment I Manpower: Operator I Operator Maxi Haul I 1 each I 1 Assigned 1 
Purcel Security Manpower: Responder Day Security Guard 1 each Assigned 

VECO Alaska, Inc. Manpower: Responder Electrician 1 each 

VECO Alaska, Inc. Manpower: Responder Enviro Vac Mechanic 1 each Released 

Resource Type 

I BPAlaska I Manpower: Responder I Responder I I each I I EnroutelSourced 1 

Description I Quantity I Size I Status 

c Assignments 1 
Maintain existing staging areas for supporting field operations. 

Materials Group C-Pad I Manpower: Responder I Staging Area Manag1 1 2 each 

c Location of Work 1 
SA1 - Santa Fe Pad (On-Scene Command) 
SA2- Q Pad was removed 
SA3 - GC2 Roadside 

1 Assigned 

1 SA4 - Ice Pad off of Q-pad 

ICS 204 - Assignment List Printed: 3/8/2006 15:25 I Page 6 of 6 I @ 1997-2006 dbsoft, inc. 



( ICS 204 - Assignment List 1 
Incident: Response - GC2 Oil Transit Line Release 1 Branch: Ice Pad & Ice Roads 

I Period: Period 8 IAP (31812006 19:OO - 3/9/2006 19:OO) 1 DivisionIGroup: I 
I Prepared By Signature: I Task Force: I 
Approved By Signature: 

Assignments 

Increase site access by building ice roads and transition pads. 

I [ S~ecia l  Instructions for Division I G r o u ~  1 I 1 See site map with ice layout. 

( Tactical Objective 1 
Tactic L-1 

[ Description of Work 1 
1 Increase site access by building ice roads and transition pads. 

ICS 204 - Assignment List Printed: 3/8/2006 15:25 I page 1 of 1 I @ 1997-2006 dbsoft, inc. 





NS VHF 1 37 OperationsISafety 
Oilspill I 

( ICS 205 - Communications Plan 1 

NS VHF 29 r Tactical Command 
Oilspill c 

Incident: Response - GC2 Oil Transit Line Release 

Period: Period 8 IAP (31812006 19:OO - 3/9/2006 19:OO) 

NS VHF 29 
Oilspill 

Prepared By: Section, Planning at 3/7/2006 19:39 

Version Name: p3 03/03/06 10:45 

NS VHF 29 
Oilspill I 

NS VHF 
Oilspill 

( Radio Utilization 1 

NS VHF 
Oilspill 

System I Channel Function 

NS VHF 29 
Oilspill 

.. . 

Tx- 158.445 Site Safety Officer Repeater @ WOA / GC2 
' Rx- 159.480 

NS VHF 37 Operations/Safety Tx- 158.445 Incident Command Post Repeater @ WOA / GC2 
Oilspill Rx- 159.480 Radio Call Sign is "ICP" 

Other phone numbers: 
Fax: 659-4877 
On Scene Comdr: 659-4878 
Enviro: 659-4879 
DOC: 659-4880 
MCC Crew Chief: 659-4881 
MCC Crew Chief: 659-4882 

Frequency 

Branch Director 
Tactical/Source Control 

Tactical Command 

Assignment 

Tactical Command Tx- 173.225 
f Rx- 173.225 

Notes 

Task Force A Leader 

Task Force B Leader 

Tactical Command 
i 
' Tx- 173.225 Task Force C Leader 
Rx- 173.225 

I ICS 205 - Comm~nications Plan I Printed: 31812006 15:25 1 paoe 2 of 3 ( @ 1997-2006 dbsoft, Inc. 



( ICS 205 - Communications Plan 1 

NS VHF 
Oilspill 

Incident: Response - GC2 Oil Transit Line Release 

Period: Period 8 IAP (31812006 19:OO - 3/9/2006 19:OO) 

30 ' StagingIMedical 
Oilspill i NS VHF 

Prepared By: Section, Planning at 3/7/2006 19:39 

Version Name: p3 03/03/06 10:45 

Staging Area Dispatch Call Sign is "Staging Dispatch" 

Medical 

( Radio Utilization 1 

Voice: 659-5348 
Fax: 659-8578 

System I Channel 

ICS 205 - C ~ m m ~ n i ~ a t i ~ n s  Plan Printed: 3/8/2006 15:25 Page 3 of 3 0 1997-2006 dbsoft, Inc. 

NS VHF I 30 ' StaginglMedical Tx- 173.275 Staging Area Manager Voice: 659-5142 
Oilspill I , Rx- 173.275 Fax: 659-5024 

Function Frequency Assignment Notes 



( ICS 206 - Medical Plan 1 
Incident: Response - GC2 Oil Transit Line Release 

Period: Period 8 IAP (3/8/2006 19:OO - 3/9/2006 19:OO) 

Prepared By: Section, Planning at 3/7/2006 19:40 

Version Name: North Slope Responses 3/7/06 - 1400 

( Medical Aid Stations ) 
Name Location Paramedics (On-Site) Phone 

BOC WOA NO 659-431 5 
P 

- 

PBOC EOA NO 659-5239 

Transportation (Ground and/or Ambulances Sewices) 
Name 

LifeFlight Air Ambulance 

Air Logistics - Anchorage 

Shared Services Medi-Evac Line 

Location 

Anchorage, AK 

Anchorage, AK 

Anchorage, AK 

( Hospitals 1 

Paramedics 

Name 

Alaska Regional Hospital 

Providence Alaska Medical Center 

Fairbanks Memorial Hospital 

North Slope Borough Medical 

Phone 

(800) 478-91 11 

(907) 248-33351452 

(907) 263-3562 

Phone 

(907) 276-1 130/1 75 

(907) 562-221 1 

(907) 452-81 81 

(907) 852-2822 

Radio 

Radio Location 

Anchorage, AK 

Anchorage, AK 

Fairbanks, AK 

Barrow, AK 

( Special Medical Emergency Procedures ) 
In the event of an emergency call 91 1. Ambulance call signs - Medic 1, Medic 2 at BOC, Medic 3, Medic 4 at PBOC. Notify 
supervisor immediately in the event of an injury. 
The ambulance has been released. One EMT (advanced) will be located at the cleanup site 24 hours per day at this time. 
Contact at MCC will be Heather Burnell. pager is 51 00 X 2292. If after hours emergency clinic phones roll over to security 
and they will page medical staff. 

Helipad Burn Center 

Yes No 

Yes Yes 

ICS 206 - Medical Plan Printed: 3/8/2006 15:30 Page 1 of 1 0 1997-2006 dbsoft, I ~c .  



1 Incident: Response - GC2 Oil Transit Line Release I Prepared By: Section, Planning at 3/8/2006 14:06 1 
I Period: Period 8 IAP (3/8/2006 19:OO - 3/9/2006 19:OO) I Version Name: Field Leadership Organization 0302 to 0308 I 

Field Ora Chart 0302 to 0308 

GC2 - GC1 Transit Line Leak and Spill 
Field Leadership Organization 

Unified Command 
(PB OC) 

Field Crisis Manage 1 
Kemp Copeland 

'--I- 
Business Resumption 

John Kurz Bryant Chapman 

LO$jC Randy. Selman 
Gordon Brower 

Deputy Incident Command Staff 
Safety Officer 1 1 Liaison Officer I 

1-1 p h q  *-1 
Section Chief Section Chief Section Chief Section Chief 

Deputy 

Printed: 3/8/2006 15:28 1 Page 1 of 1 I Q 1997-2006 dbSoft, lnc. I 



Field Oru Chart 0309 to 030X 

Incident: Response - GC2 Oil Transit Line Release 

Period: Period 8 IAP (31812006 19:OO - 3/9/2006 19:OO) 

GC2 - GC1 Transit Line Leak and Spill 
Field Leadership Organization 

Prepared By: Section, Planning at 3/8/2006 14:08 

Version Name: Field Leadership Organization 0309 to 030X 

Field Crisis Manage 
(PSOC) 

I Craig Wiggs 1 

Deputy Incident 
Commander Command Staff 

Safeb Ofiicer 

Unified Command 
(PE? OC) 

)I rEk-l-1 
Section Chief Section Chief Section Chief Section Chief 

Business Resumption 
(BOC) 

Bruce Williams 

Incident Investigation 
(BOG) 

Bryant Chapman 
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[ ICS 207 - Omanization Chart I 
I Incident: Res~onse - GC2 Oil Transit Line Release I Pre~ared Bv: Section. Plannina 

I Period: Period 8 IAP (3/8/2006 19:OO - 3/9/2006 19:OO) I Version Name: Period 8 Night Shift (318106 1900- 3/9/06 0700) I 

Pokryfki, Vince 
Administrative Assistant 

Federal On Scene Coordinator 

Rodin, Jeff 

Luedtke, Don E. 
I Local On Scene Coordinator 

Safety Officer 

Incident Commander 

Selman, Kenneth R. 

Environmental Unit Leader Burnell, Heather 

State On Scene Coordinator 

DeRuyter, Tom 

1 

Collver, Bryan f. 

I Securitv Unit Leader I 

Operations Section Chief 

Rodriquez, Ricardo "Rick" 

I 
)perations Deputy Section Chie 

Walker, Robert N. "Bob 

Jordan, Michael C. "Mike" 

Ramsdell, Kevin 
I 

Staging Area Manager On-Scene Commander Resource Unit Leader 
Time Cost Unit Leader 

Cogdill, Chelse Pogue, Cleve C. Boitz, Greg Service Branch Director Supply Unit Leader 

Spill Unit Leader Situation Unit Leader 

Ding, Eric R. Procurement Unit Leader 
Medical Unit Leader Facilities Unit Leader 

Planning Section Chief 

Bender, Matthew A. 

I 
Planning Deputy Section Chief 

NIA 

Claims Unit Leader 

Bradshaw, Bob I = 

Logistics Section Chief 

Roberts, Gary W. 

I 
Logistics Deputy Section Chief 

Thornton, Harry P. 

- 
Finance Section Chief 

I 
Finance Section Deputy 

ICS 207 - Organization Chart Printed: 3/8/2006 16:50 Page 1 of 1 1 8 1997-2006 dbSoft, l F l  
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I ICS 223 - Health and Safetv Messaae 1 
Incident: Response - GC2 Oil Transit Line Release I Prepared By: Section, Command at 3/8/2006 19:40 

Period: Period 8 IAP (3/8/2006 19:OO - 3/9/2006 19:OO) 1 Version Name: 3/8/06 1400 

( Maior Hazards and Risks 1 
Hazard recognition must be an ongoiqg process throughout this operation. Be aware of your surroundings at all times. 

Be sure to abide by the buddy system and keep a very close eye on each other. ASH Cold Weather Protection 
Guidelines will be adhered to for all workers on site. As conditions dictate, work is stopped and a THA is conducted with 
all site personnel. 

Atmospheric hazard readings have consistently measured zero for LEL & Benzene, and ongoing readings will be taken 
periodically depending on location and activity. Proper PPE has been issued to all clean up personnel to prevent direct 
skin contact with the product. Current atmospheric readings have been below action levels at all site locations. Crews 
have been instructed to be current on individual fit testing in the event they need to wear a respirator. Safety personnel 
will evaluate and make the determination on PPE. 

Be aware of snow caves and associated hazards. Once again, be aware of your immediate surroundings and footing at 
all times. Along with the usual hazards associated with walking/working surfaces, the under-current of the product may 
have washed away the solid suface below your feet hidden by the snow. 

Some workers brought up to assist with the recovery effort may be new to our environment and culture. Ensure these 
personnel are properly supervised and do not display at-risk behaviours. 

[ Narrative 1 

ICS 223 - Health and Safety Message I Printed: 3/8/2006 15:41 1 Page 1 of 1 1 O 1997-2006 dbSoft, Inc. 



( ICS 224 - Environmental Unit Summary 1 
Incident: Response - GC2 Oil Transit Line Release I Prepared By: Section, Planning at 3/8/2006 09:25 

( Priorities for Mit igati~g Environment and Cultural Impacts 1 
Continue monitoring site for wildlife sightings. 
Wetlands specialist will be mobilized to the North Slope to provide assessment on tundra treatment parameters. 

Period: Period 8 IAP (3/8/2006 19:OO - 3/9/2006 19:OO) 

( Wildlife Assessments and Rehabilitation 1 
Un-named lake North of spill site was cored outside the spill area and found to be solid ice to the bottom. 
Bill Morris, ADF&G, indicated in a phone call on 3/5/06 that the Department of Fish & Game had no fish concerns with the 
lake north of the spill site. 
A wildlife interaction plan for near term and medium term (through breakup and spring migration) is under development. 

Version Name: 3/8/06 9:25 

( Permits (Dispersants, Burning, and/or Other 1 
Tundra travel permit approved. Ice road and ice pad construction approved under Tundra Travel Permit. Gravel 
placement on Caribou Crossing #2 has been approved by Unified Command. Snow melter plan has been approved by 
Unified Command. 

( Area Environmental Data 1 
No Wildlife or Archeological sensitive areas in spill zone. 

( Waste Management 1 
Updated Waste Management Recycle and Disposal Plans submitted and approved by Unified Command. 
Caribou Crossing Gravel Sampling Plan has been developed and approved by UC. 
Addendum to plan was completed to address wastes and spill prevention for UT pipe scan but no longer necessary (JDP 
3-7-06 1400). 

( Other Environmental Concerns 1 
At 12:30 the survey crew had 3-4 lines to do and estimated completion between 1500 & 1600. Since this estimate, safety 
concerns have restricted work to 25 minute intervals. 

Developing a Tundra Treatment Plan to articulate clean-up steps, sampling, and monitoring when response moves to the 
project phase. 

Developing a short, mid, and long term staffing plan. 

( Logistical Support Needs 1 
BST HSE Advisor assisting Environmental Unit Leader with resourcing staffing plan for next two weeks. 

ICS 224 - Environmental Unit Summary Printed: 3/8/2006 1651 I Page 1 of 1 I @ 1997-2006 dbsoft, inc. 



Incident: Response - GC2 Oil Transit Line Release I Prepared By: Section, Planning at 3/8/2006 19:41 

I Period: Period 8 IAP (3/8/2006 19:OO - 3/9/2006 19:OO) 1 Version Name: 3-8-06 Volume Estimation Site Survey Progr I 
3-8-06 Volume Estimation Site Survev Progress 

GRID SPACING = 50' 

GRAPHIC SCALE 
0 50 100 208 

I 
( IN FEET ) 

1 inch = 1 0 0  ft. 

GC2 TRANSIT L INE 
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[ ICS 230 - Daily Meeting Schedule 1 
Incident: Response - GC2 Oil Transit Line Release ( Prepared By: Section, Planning at 3/8/2006 14:OO 

ASSESSMENT MEETING 

3/8/2006 23:OO 

- 

Period: Period 8 IAP (31812006 19:OO - 3/9/2006 19:OO) 

Review ongoing activities and review action item 
status. 

Version Name: Period 8 draft 

ASSESSMENT MEETING 

3/9/2006 03:OO 

Assessment meeting followed by communicate 
all information pertinent to the incident 

Meeting Name 
& Daterrime 

IClUC Staff Available, Planning Section Chief, 
Operations Section Chief, Logistics Section 
Chief and Resource Unit Leader. 

Determined by IC. Generally ICIUC, 
Command Staff, General Staff, Safety Officer, 
Environmental Unit Leader, and others as 

Pur~ose  
- 

EMOC 

EMOC 

Attendees 

TACTICAL OPERATIONS MEETING 

Location 

SHIFT BRIEFING MEETING 

3/9/2006 07:OO 

Assessment and UNIFIED 
COMMAND OBJECTIVES MEETING 

3/9/2006 1 1 :OO 

Assessment and PLANNING 
MEETING 

3/9/2006 16:OO 

Review current status of ongoing response 
activities. 

Set, reaffirm and obtain (Unified) Command 
approval of objectives for the next operational 
period. 

SHIFT BRIEFING MEETING 

3/9/2006 19:OO 

- 

Obtain (Unified) Command approval of field 
assignments for the next operational period. 

Communicate all information pertinent to the 
incident response. Identify and solve problems 
and finalize course of action for field operations 
for the next operational period. 

Review current status of ongoing response 
activities and review the Incident Action Plan for 
the next operational period. 

IC/UC, and all other Staff 

UC members; Command and General Staff, as 
appropriate. 

- - - 

Planning Section Chief, Operations Section 
Chief, Logistics Section Chief Resource Unit 
Leader, and UC representatives. 

Determined by ICIUC. Generally ICIUC, 
Command Staff, General Staff, Safety Officer, 
Environmental Unit Leader, and others as 
required. 

EMOC 

ICS 230 - Daily Meeting Schedule 

EMOC 

- - 

EMOC 

EMOC 

EMOC 
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BPXA Emergency & Post-Emergency Response Plan Page 1 



Site Safety and Health Plan 
Emergency Response & 

Post-Emergency 
Response Operations 

General 
The Alaska Department of Labor (ADOL) has established the Hazardous Waste Operations 
and Emergency Response rule to protect the safety and health of workers involved in 
emergency response to hazardous substance releases. It also includes requirements for 
worker protection during post-emergency clean-up operations, if it is necessary to remove 
hazardous substances and materials contaminated with them (e.g., soillsnow contaminated 
with oil). 

This is an emergency plan and post-emergency clean-up plan to con- ply with these ADOL 
requirements. Attached to this plan are the ERTISRTIHAZMAT team operation procedures 
describing the roles, procedures, and communications of the emergency response teams. 

This document is intended for both contractors and BPXA personnel performing the 
post-emergency clean-up operations, or for off-site post-emergency clean-up operations (e.g., 
a transportation release) involving BPXA or contractor employees. -The document will be 
made available to any contractor or subcontractor, to employees and their designated 
representatives, and to OSHA or other regulatory personnel with jurisdiction at the 
post-emergency clean-up operation. 

Contractors are responsible for conducting the clean-up operation in accord with the Site 
Safety and Health Plan; training of their employees; informing any subcontractors of the 
provisions and requirements of the Site Safety and Health Plan; and for corr~pliance with all 
appropriate laws and regulations. Workers are responsible for following the work practices 
and procedures established in the Site Safety and Health Plan. 

BPXA Emergency & Post-Emergency Response Plan Page 2 



Emergency & Post-Emergency Response Operations 

Response Name: GC2 Oil Transit Line Date: 3-2-2006 

A. Site Characterization and Analysis 

The area in question is approximately 1.9 acres in size. Volume of product to be recovered has 
yet to be determined. Site characterization and analysis is an ongoing process. The hot zone 
and access areas have been identified. Work areas are periodically monitored by on-scene 
safety personnel. Initial Briefing - Map Sketch (Attachment 1). The affected area of the GC2 
Transit line event includes areas east of Q and H pads and west of D-pad Lake. 

Site Characterization and Analysis form (Attachment 2). Air monitoring data is included in a 
field form generated daily for the safety plan. Maximum readings have been 5% LEL and 0.2 to 
0.6 ppm for benzene over the course of the first 24 hours. Recent values as the material has 
cooled have shown 0% LEL and 0.0 for benzene. 

B. Organizational Structure 

The current organizational structure can be found in the ICS 207 form. 

The On Scene Commander is responsible for directing all post emergency clean-up operations. 
The Site Safety Officer is a mernber of the BPXA Safety Departmelit or Environmental 
Department who is responsible for developing and implementing the Site Safety & Health Plan 
and inspectirlg for compliance. 

C. Workplan 

Initial operations have focused on source control by shutting down operations and closing in 
GC2 and the associated well pads. ACS initial efforts include containment, free product 
recovery, and vacuum truck operations. A crew of approximately 20 personnel has been 
mobilized for the initial efforts. Vacuum trucks are being used in the initial cleanup efforts. 
Future efforts are anticipated to include a wide variety of heavy equipment including front end 
loaders, trackhoes, etc. Hand tools of a wide variety will also be used to clean affected tundra 
areas. 

D. Safety and Health Hazards 

The highest risk to personnel involves inj~.rryIillness associated with exposure to extreme cold. 
Every effort should be made to ensure that people are watched closely (buddy system), and 
rotated to a rehabilitation area as required. The cold weather protection guidelines in the ASH 
(pg. 16) will be adhered to. Low temperaturelhigh wind condition operations will also be 
dictated by ASH (pg. 33) requirements. 

The primary chemical hazard associated with the GC2 Oil Transit Line incident is crude oil. An 
MSDS for crude oil is available onsite and at the IMT. Due to extreme temperatures the 
chemicallphysical hazards are minimized and emphasis will be placed upon preventing skin 
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contamination. 

Product recovery and repairlmaintenance operations that introduce the use of heat may result in 
the breakout of toxins and flammable vapors. Aggressive atmospheric monitoring will be 
required during these operations. 

Other potential hazards include: 

1. Slips, trips and falls 
2. Uneven walkinglworking surfaces 
3. Manual material handling 
4. Snow Caves (Drifting of Snow) and oil undermining snow and permafrost. 
5. Excessive trafficlcongestion 
6. Excessive noise 

W aterlboat hazards In halation hazards 

- X-Heat stresslheat exhaustion - Hydrogen Sulfide 

- X- HypotherrrriaIFrostbite -Carbon Monoxide 

- X- Hazards to the eye - X Benzene 

- X Firelexplosion hazards - X -Total Hydrocarbons 

C u t s  and abrasions O t h e r s :  

- X Vehicularlequipment traffic O t h e r s :  

E. Training: 

Employees involved with site work will comply with appropriate levels of hazardous waste 
operations training (29CFR 191 0.120). If respiratory equipment is required, training will 
comply with 29CFR 191 0.1 34. 

F. Pre-entry Briefing / Site Control: 

The Site Safety Officer or the On Scene Commander will conduct pre-entry briefings before 
commencing work to ensure that workers are informed of the contents of the Site Safety & 
Health Plan. This also includes all visitors to the site (i.e. agency personnel). All workers and 
visitors to the site are required to sign in and out. 

The entry area is identified on the map and any other access zones will be set up and marked in 
field locations. As the information becomes available the approximate zones will be outlined in 
an attached site map. 

BPXA Emergency & Post-Emergency Response Plan Page 4 



G. Site Control 1 Pre-entry Briefing: 

Response zones will be set up and marked in field locations. As the information becomes 
available the approximate zones will be outlined in an attached site map. No one will work 
alone (out of sight) within the cleanup site. If necessary, a buddy system will be established. All 
personnel on site are required to wear a reflective vest. 

Workers will be alerted to an emergency by radio communication, siren or telephone. Site 
radios provide a field communication method for this response effort. An EMT (advanced) will 
be present at the cleanup site to provide medical care as needed. This position will be staffed 
24 hours. Helshe will be supported by .the BP medical staff as required. 

H. Engineering Controls: 

As possible, preference will be placed upon clean up methods such as vacuum trucks and other 
heavy equipment that will minimize the possibility of skin or other exposure to site cleanup 
personnel. 

I. Work Practices: 

Special Work practice instructions will be given as necessary by each site supervisor during site 
orientation and will be indicated below or appended to this document. 

1. All activities will be done in accordance with ASH. 
2. Entry guidelines. 
3. Benzene Standards as set in bp SOP. 
4. Proper Hydration for all field personnel will be stressed at all tool box meetings. 
5. Crew Rotations will follow ASH Cold Weather Protection Guidelines. 

J. Perso~ial Protective Equipment: 

The initial response effort involved the use of Level C with organic vapor cartridges. Current air 
monitoring readings have allowed a downgrade to modified level D without the need for 
respirators. An emphasis has been placed upon skin and cold protection with Tyvek suits over 
standard artic clothing. All PPE will be determined upon hazard assessments performed by 
safety personnel. 

A variance has been generated and approved addressing the use of FRC for site workers. The 
Tyvek coverall curre~itly utilized is not an FR garment. The variance calls for the use of an FR 
garment for at least one layer of clothing under the Tyvek. A chemical / fire resistant garment is 
being requisitioned and upon arrival will be utilized as the outer most layer per the ASH. 

K. Monitoring Program: 
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Air Morritoring will be conducted periodically for: Benzene (.3 - 15 ppm), 0 2  (1 9.5-23.5 %), H2S 
( ~ 1 0 %  ppm), CO (c25 ppni), and LEL ( ~ 1 0 %  LEL). Frequency may be modified based upon 
activity. 

L. Decontamination: 

A spill response decontamination trailer has been placed on site just west of the Hot Zone on the 

pipeline access road for use during clean up activities. Decontamination work will be performed by 

trained personnel in accordance with 29CFR 191 0.120. 

M. Emergency Response I Evacuation 

The GC-2 staging area serves as the primary assembly point for personnel at the GC-2 
access area in the event they are required to evacuate. The Mobile Command Center 
serves as the assembly point for evacuation of personnel from Sante Fe Pad. 

Responders working in .the vicirrity of the Q-Pad access road and staged in SA4 should 
~~t i l ize Q-Pad entrance as the primary assembly rrruster point in the event of an 
emergency. 

N. Plan Addenda I Effectiveness of SS&H Plan: 

As conditions or work operations change, this plan shall be amended with updated information. 
To be effective, the plan for this incident must be a dynamic document. Site safety personnel 
and management should communicate any modifications needing addressed to the IMT safety 
officer. 

The Site Safety Officer will conduct periodic audits to determine if the plan continues to 
accurately address the issues surrounding the actual work, Safety will monitor the project 
throughout the work shifts, to include monitoring of the atmosphere. Over the course of the 
incident a daily site safety plan is generated by site safety and reviewed by all site personnel. 

March 7, 2006 
Incident Commander 
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